


Final Year Design Project Process Diagram



- **Students will submit details of group members, proposed topics and name(s) of potential supervisor(s)**
- **Not more than 4 members in one group**
- **Within a week**

- **A committee will evaluate the proposal depending upon:**
 - **Expertise of supervisor**
 - **Available Resources**
 - **Time Required for project completion**

- **Students and supervisor(s) will be notified of finalised groups and topics.**

- **One day in a week will be allotted to FYP**

Tentative Dates

Task	Target Date	Required Document	Evaluation
Group members, project topic and supervisor(s)	17 th October	Project Selection Form (<i>collect from FYP coordinator's office from 15th October</i>)	FYP Supervisor
Numbering of Groups	21 st October	Project Selection Form (notice to be displayed on soft board)	FYP Coordinator
Proposal Evaluation*	24 th October	Feasibility Report to be submitted online and in hard copy (4 copies) https://goo.gl/forms/Lq8PJmH1g9tj6PkF3 Signed Letter of Consent to be submitted by each group with supervisor/Co-Supervisor(s) signature	FYP Committee
Finalisation of Groups*	29 th October	List of Approved projects ⁺	FYP Coordinator

**Subject to final approval from Chairman Biomedical Engineering department*

+Approval of projects which require any form of revision will be notified after second evaluation